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Gallatin Road (Eastland Avenue to Hart Lane) Paving Project Schedule
(June 12'" 2016 thru August 19", 2016)

This project covers approximately 2 miles of roadway and is a State Aid Project with TDOT.

1. June 6' (Monday) Start Installation of Construction Signs/Send Out Notices (Day time work. Approx. 1
week duration)

2. June 12" (Sunday Night) Start Plating Utilities/Concrete Work (Night time work. Approx. 2 week
duration)

3. June 21% (Tuesday Morning) Start Milling Side Streets off Gallatin Road (Day time work. Approx. 1
week duration)

4. June 27" (Sunday Night) Start Milling Gallatin Road (Night time work. Approx. 3 week duration)

5. July 5" (Tuesday Night) Start Re-Setting Utility Castings and Cutting in Signal Loops (Night time work.
Approx. 2 week duration)

6. July 19* (Tuesday Morning) Start Paving Gallatin Road (Day time work. Approx. 2-3 week duration)

7. August 9 thru 19" (Nights) Final Striping

The above schedule is dependent on Weather and any unexpected construction issues.
Signage is in place.
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